
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:40 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 500 Date: 14-Jan-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:30 pm Break: 05:00 Over Time: 01:30

Const Calendar Day: 589

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cool, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical contractor coordination meeting 1000-1200. Track progress of
FWS mechanical piping installation from a night closure of the #1 lane of the WB bridge. Misc MEP
paperwork and wirte diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson and operator Danial Heffley, worked from a night closure of the #1
lane of the WB bidge to install sections of the 6" CCSF Reclaimed Water Main and the 12" CCSF Water
Main into the expansion loop at PP 126.

The crew used a 2.5 HP generator and small tools in performance of this operation. The 17 ton boom
truck used to lift sections of pipe into place will be invoiced under CCO 354.

123 0-000-000.123

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MANUEL RAMERZPainter 8.00 0.00 0.00 8.00

JNM Eric GarzaPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Paint

The CCC crew spent the shift blasting and priming the sole plates for attaching the PS-22 similar pipe

001 0-MSI-EFA.187
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supports to the OBG side deck per the direction given in the response to RFI 3485.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO 187 Billing

Following a meeting with Bill O'Sullivan, I signed extra work tickets that total 30 manhours to complete the
work associated with RFI-3534.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew worked from a night closure of the #1 lane of the WB bridge. The crew, including Josh
Johnson and operator Danial Heffley, spent 1 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift. In addition, the pipefitter's union gives them 8 hours of pay for 7 hours
of night work.

In addition to equipment used in the night's operations, the crew used 3 crew trucks, a light tower, a port-a-
potty on a trailer, and a 17 ton boom truck. All this equipment is needed due to the post SSO CIC.

001 0-FWS-ELS.354
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